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Pat Brooks reviewed the field work that had been accomplished since the last Site 24 Update meeting.

Preliminary HydroPunch analytical results were summarized in tabular form and faxed to the team. In

general, the vertical TCE concentration profile in the area of Site 9 shows decreasing concentration with

depth. Downgradient of Site 9, in the runway area and near the Station boundary, TCE concentrations

are generally lower near the water table and increase with depth. This is most apparent at Location 8.

These data suggest that the TCE plume is being drawn into deeper stratigraphic units, perhaps from off-

Station agricultural well pumping. The results are attached. TCE concentrations above 500 _tg/L were

noted at Location 5. This is an area that we may want to characterize further. A map of proposed

additional CPT/HydroPunch locations was faxed to the team for review; it is attached. The proposed

locations include 2 sample points near the Station boundary and 2 points near Location 5. The team was

asked to review and comment on the additional proposed locations by Friday, March 13.

Partial grouting of extraction well 24EX1 was completed March 10. The grout level was approximately

175 feet bgs, which was within 3 feet of the planned depth. Approximately 130 gallons of grout were

used. The well is scheduled for development next week. A video will be performed on abandoned well

24AW4 do evaluate the screen and casing condition prior to well destruction.

The constant-rate rate test is scheduled for March 17, 1998 at 24EX5 and 24IN2OB1 at a rate of 40

gallons per minute as agreed upon during the 3/4/98 Update Meeting.

The Plan of Action for Site 24 field work for the next two weeks included the following:

1. Complete additional CPT/HydroPunch sampling at the leading edge of the TCE hot spot.

2. Conduct constant-rate test at 24EX5 and 24IN2OB 1.

3. Begin constant-rate test at 24EX5 and 24IN2OB 1.

4. Continue extraction at 24EX3.

5. Destroy observation well 24EX1 OB and prepare for destruction of 24AW4.
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TCE CONCENTRATION IN HYDROPUNCH SAMPLES
LEADING EDGE OF TCE HOT SPOT

SITE 24 - MCAS EL TORO

Location No. Date Depth (feet) TCE Concentration
(_g/L)

1 1/20/98 130 400
1/20/98 158 420
1/23/98 189 21.4
1/23/98 210 5.99

2 1/29/98 137 ND
1/29/98 149 12.7
1/29/98 177 107
3/6/98 200 NA

3 1/26/98 123 4.88
1/26/98 141 6.22
1/26/98 157 29.8
1/27/98 181 1.19

4 2/2/98 124 2.33
2/3/98 140 10.5
2/4/98 159 61
2/19/98 173 14
2/20/98 200 1.7

5 2/26/98 132 80
_ 2/26/98 145 660

2/27/98 162 480
2/27/98 180 560

6 2/23/98 127 0.09J
2/23/98 146 0.3J
2/24/98 163 0.9
2/24/98 171 2
2/25/98 180 9.5

7 3/5/98 136 NA
3/4/98 152 NA
3/5/98 182 NA
3/6/98 200 NA

8 2/13/98 130 46
2/13/98 155 13
2/17/98 166 150E, 170E
2/19/98 181 220E
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